COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2012

ESTI MATE SUMVARY 16: 24: 02
CONTI D C18596 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18596- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 72.0 DAYS TIME ALLON 8/3/2012 FI XED COVPLETI ON DATI
|-70 DOTSERO EAST AND VEST PERCENT TI ME: 88. 89 ORI G TIME ALLOW 8/3/2012 FI XED COMPLETI ON DATI
PROJECT NO | MD702- 314
|-70 DOTSERO EAST AND VEST
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 07/ 25/ 2012 DATE TI ME STARTED 05/ 15/2012
2710 WYCLI FF ROAD DATE LET 03/ 22/ 2012 DATE WORK BEGAN 05/ 15/ 2012
DATE AWARDED 04/ 05/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 25/ 2012 DATE ACCEPTED
RALEI GH NC 27607 501 624 3688 DATE NOTI CE TO PROCEED 05/ 15/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6, 296, 454. 94 PARTI Cl PATI NG $ 3,942, 650. 35 $ 2,926, 683. 95
AWARD PRQIECT AMT: $ 6,187, 283. 45 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 62. 62% TOTAL EARNI NGS 3,942, 650. 35 2,926, 683. 95
FUNDS AVAI LABLE: $  2,353,804.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,942, 650. 35 2,926, 683. 95
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -92,809. 25 - 65, 322. 63
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,849, 841. 10 2,861, 361. 32
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,849, 841. 10 2,861, 361. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,861, 361. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18596- BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD702- 314 ESTI MATE NO 0003 16: 24: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 25, 548. 000 6,077. 000
Sy 4,444,000 19, 109. 20
4. 30000 10, 521. 000 45, 240. 30
0010 202-00425 *Renoval of Bridge Railing 4, 000. 000 1, 732. 000
LF 786. 000 4,692. 42
5. 97000 2,518. 000 15, 032. 46
0015 202- 00450 *Removal of Portions of Present Structure (C ass 1) 20. 000 0.230
SY 0. 000 0. 00
159. 85000 0. 230 36. 77
0020 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
207.91000 0. 000 0. 00
0025 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
424. 76000 0. 000 0. 00
0030 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
77.75000 0. 000 0. 00
0035 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
129. 32000 0. 000 0. 00
0040 203-01582 Truck (Dunp) 24.000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0045 203-01590 Front End Loader (Rubber Tire) 10. 000 2.000
HOUR 0. 000 0. 00
78. 83000 2.000 157. 66
0050 203-02330 Labor er 200. 000 66. 000
HOUR 0. 000 0. 00
33. 83000 66. 000 2,232.78
0055 208- 00005 Erosi on Log 100. 000 0. 000
LF 0. 000 0. 00

3. 98000 0. 000 0.00



CONTI D C18596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18596- Bl D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: | MD702- 314 ESTI MATE NO 0003 16: 24: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 Roadway
0060 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
78. 04000 0. 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
35. 20000 0. 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
77.68000 0. 000 0.00
0075 208- 00206 Erosi on Control Supervisor 20. 000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0.00
0080 240-00000 W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0085 304- 07005 Aggregate Base Course (C ass 7) 2, 614. 000 0. 000
CcY 0. 000 0. 00
48. 87000 0. 000 0. 00
0090 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 100. 000 92. 000
SY 0. 000 0. 00
234. 86000 92. 000 21, 607.12
0095 403-34801  *Hot Mx Asphalt (Grading SX) (100) 47, 000. 000 7,613. 100
TON 33, 268. 980 1, 438, 218. 01
43. 23000 40, 882. 080 1,767,332.32
0100 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 2, 600. 000 416. 360
TON 1, 845. 390 1, 419, 104.91
769. 00000 2,261.750 1,739, 285.75
0105 411-10255 Emul sified Asphalt (Sl ow Setting) 21, 284. 000 1, 408. 500
GAL 4, 140. 200 10, 309. 10
2. 49000 5, 548. 700 13, 816. 26
0110 515-00120 *Wat er proofing (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
14. 53000 0. 000 0. 00



CONTI D C18596 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18596- Bl D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: | MD702- 314 ESTI MATE NO 0003 16: 24: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 515-00410 *Concrete Sealer (CalciumNitrite) 200. 000 47.000
SY 0. 000 0. 00
30. 18000 47. 000 1, 418. 46
0120 601- 03040 *Concrete O ass D (Bridge) 0. 000 0. 000
CY 0. 000 0. 00
1, 229. 58000 0. 000 0. 00
0125 601- 03540 *Concrete O ass DI (Deck Topping) 0. 000 0. 000
CY 0. 000 0. 00
855. 12000 0. 000 0. 00
0130 614-80385 *Runble Strip 191, 010. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0135 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
1, 972. 59000 0. 800 1,578. 07
0140 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 500 99, 745. 67
199, 491. 33000 1. 000 199, 491. 33
0145 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 1, 315. 06
13, 150. 60000 0. 500 6, 575. 30
0150 627-00005 *Epoxy Pavement Mar ki ng 607. 000 0. 000
GAL 0. 000 0. 00
89. 46000 0. 000 0. 00
0155 627-00011 *Pavenent Marking Paint (Waterborne) 800. 000 131. 900
GAL 533. 000 13, 575.51
25. 47000 664. 900 16, 935. 00
0160 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 7, 094. 000 0. 000
SF 0. 000 0. 00
12. 34000 0. 000 0. 00
0165 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 52. 000 0. 000
Li ne
) SF 0. 000 0. 00
23.51000 0. 000 0. 00



CONTI D C18596 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18596- Bl D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: | MD702- 314 ESTI MATE NO 0003 16: 24: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 Roadway
0170 630-00000  *Fl aggi ng 2, 000. 000 398. 250
HOUR 596. 500 13, 719. 50
23. 00000 994. 750 22,879. 25
0175 630- 00007 *Traffic Control Inspection 37.000 15. 000
DAY 14. 000 1, 148. 84
82. 06000 29. 000 2,379.74
0180 630-00012 *Traffic Control Managenent 81. 000 24.000
DAY 16. 000 12,192. 00
762. 00000 40. 000 30, 480. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 14. 000
EACH 4.500 79.11
17. 58000 18. 500 325.23
0190 630- 80342 *Construction Traffic Sign (Panel Size B) 120. 000 47.500
EACH 10. 000 293. 10
29. 31000 57. 500 1, 685. 33
0195 630-80343 *Construction Traffic Sign (Panel Size C 65. 000 27.500
EACH 4.500 131.90
29. 31000 32. 000 937.92
0200 630-80348 *Construction Information Sign 2.000 1. 000
EACH 0. 000 0. 00
281. 35000 1. 000 281.35
0205 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,930. 78000 1. 000 2,930.78
0210 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
1, 406. 77000 2.000 2,813.54
0215 630- 80360 *Drum Channel i zi ng Devi ce 110. 000 51. 500
EACH 2.500 29. 30
11. 72000 54. 000 632. 88
0220 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 21. 000
EACH 0. 000 0. 00
29. 31000 21. 000 615. 51



CONTI D C18596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18596- BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD702- 314 ESTI MATE NO 0003 16: 24: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0225 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 15. 000
EACH 0. 000 0. 00
29. 31000 15. 000 439. 65
0230 630-80380 *Traffic Cone 500. 000 200. 000
EACH 0. 000 0. 00
1.17000 200. 000 234.00
0235 630- 80390 *Channel i zi ng Devi ce (Special) 100. 000 5. 000
EACH 7.500 325.35
43. 38000 12. 500 542. 25
0240 630-80520 *Mobi | e Pavenment Marking Zone 3. 000 0. 000
DAY 0. 000 0. 00
326. 51000 0. 000 0. 00
0245 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 9. 000 4. 500
(Tenporary) EACH 0. 000 0. 00
4,319. 97000 4. 500 19, 439. 87
0250 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 1. 500
(Tenporary) EACH 0. 000 0. 00
5, 861. 56000 1. 500 8,792.34
0255 700- 70010 F/ A M nor Contract Revisions 220, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 2, 300. 000 1, 300. 000
FA 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0265 700-70012 F/ A Asphalt Pavenent |ncentive 317, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent -6, 900. 000 0. 000
FA - 6,988. 220 -6,988. 22
1. 00000 -6,988. 220 -6,988. 22
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -133, 406. 820 -7,769.900
F A -125, 636. 920 -125, 636. 92

1. 00000 - 133, 406. 820 - 133, 406. 82



CONTI D: C18596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18596- Bl D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: | MD702- 314 ESTI MATE NO. 0003 16: 24: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0280 700-70023 F/ A On-The-Job Trai nee Deck 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70042 F/ A Rai |l road Fl agging 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70130 F/ A Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 630-80336 Barricade (3 MB) (Tenp) CO 003 / MR Line 02 0. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,421,490.99$% 2,901,363.84% 3,787,054.18
CAT NO0201 Safety Enhancenent
0295 202- 00201 *Renoval of Curb 1, 341. 000 360. 000
LF 108. 000 3,582. 36
33.17000 468. 000 15, 523. 56
0300 202- 01000 *Renoval of Fence 400. 000 0. 000
LF 291. 000 846. 81
2.91000 291. 000 846. 81
0305 202-01130 *Renoval of Cuardrail Type 3 1, 076. 000 0. 000
LF 0. 000 0. 00
2.32000 0. 000 0. 00
0310 202-01140 *Renoval of Cuardrail Type 4 1, 498. 000 0. 000
LF 0. 000 0. 00
3.07000 0. 000 0. 00
0315 202- 01300 *Renoval of End Anchorage 19. 000 0. 000
EACH 0. 000 0. 00
196. 81000 0. 000 0. 00
0320 202- 05100 *Sandbl asti ng Rei nforcing Steel 340. 000 47.000
Sy 14. 000 82.88
5.92000 61. 000 361.12




CONTI D C18596 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18596- Bl D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: | MD702- 314 ESTI MATE NO 0003 16: 24: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 Safety Enhancenent
0325 210-01200 *Reset End Anchor age 13. 000 3. 000
EACH 0. 000 0. 00
806. 04000 3. 000 2,418.12
0330 210- 04030 *Modi fy Quardrail 765. 000 225. 000
LF 138. 000 1, 885. 08
13. 66000 363. 000 4, 958. 58
0335 210- 04200 *Adj ust Quardrai l 12, 500. 000 2, 256. 750
LF 1, 610. 250 6, 763. 05
4. 20000 3, 867. 000 16, 241. 40
0336 900- 00007 Added Item (Each)/ Cuardrail Type 3 Wod Post / CO 003 0. 000 0. 000
Li ne 03
EACH 0. 000 0. 00
34.30000 0. 000 0. 00
0337 900- 00007 Added Item (Each)/ CQuardrail Type 3 Wod Bl ock (6" x 0. 000 0. 000
8") / CO 003 / Line 04
EACH 0. 000 0. 00
10. 13000 0. 000 0. 00
0340 601-06150 *Concrete (Patching) 100. 000 2.080
SF 0. 000 0. 00
37. 74000 2.080 78.50
0345 601- 40300 *Structural Concrete Coating 843. 000 136. 100
SY 0. 000 0. 00
3. 63000 136. 100 494. 04
0350 602- 00020 *Rei nforcing Steel (Epoxy Coated) 200. 000 0. 000
LB 0. 000 0. 00
3. 63000 0. 000 0. 00
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 835. 000 0. 000
LF 0. 000 0. 00
18. 63000 0. 000 0. 00
0360 606-01340 *End Anchorage Type 3D 4. 000 0. 000
EACH 0. 000 0. 00
854. 69000 0. 000 0. 00
0365 606-01370 *Transition Type 3G 13. 000 0. 000
EACH 0. 000 0. 00
1, 302. 49000 0. 000 0. 00



CONTI D C18596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18596- BI D ESTI MATE RUN 08/ 16/ 2012
PRQIECT: | MD702- 314 ESTI MATE NO 0003 16: 24: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 Safety Enhancenent

0370 606-01380 *Transition Type 3H 13. 000 0. 000
EACH 0. 000 0. 00
799. 41000 0. 000 0. 00
0375 606- 02003 *End Anchorage (Nonfl ared) 7.000 0. 000
EACH 0. 000 0. 00
2, 009. 02000 0. 000 0. 00
0380 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 508. 06000 0. 000 0. 00
0385 606- 10700 *Bridge Rail Type 7 0. 000 0. 000
LF 0. 000 0. 00
127. 15000 0. 000 0. 00
0390 606-11010 *Bridge Rail Type 10R 2,623. 000 0. 000
LF 0. 000 0. 00
95. 29000 0. 000 0. 00
0395 606-11032 *Bridge Rail Type 10M (Special) (SPEC AL) 474. 000 179. 500
LF 53. 750 10, 714. 53
199. 34000 233. 250 46, 496. 06
0400 606- 99999 Quardrail Type 7 (Precast) 1, 498. 000 0. 000
LF 0. 000 0. 00
60. 19000 0. 000 0. 00
0405 607-53191 *Fence Chain Link (Special) (92 Inch) 0. 000 0. 000
LF 0. 000 0. 00
58. 14000 0. 000 0. 00
0406 900- 00012 Added Item (Foot)/ Fence Chain Link (Spec.) (92 Inch) 808. 000 0. 000
Alternate / Line 01
LF 0. 000 0. 00
69. 15000 0. 000 0. 00
0410 613-00200 2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0415 630-80370 *Concrete Barrier (Tenporary) 3, 100. 000 1, 500. 000
LF 0. 000 0. 00

41. 36000 1, 500. 000 62, 040. 00



CONTI D: C18596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18596- BI D ESTI MATE RUN 08/ 16/ 2012
PRQJECT: 1 M702- 314 ESTI MATE NO 0003 16: 24: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 Safety Enhancenent
0435 700- 70034 F/ A Fence Chain Link (Special) (60 Inch) / CO 003 / 0. 000 0. 000
Li ne 05
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT NO0400

0420 620-00020

0425 700-70035

Construction Engineering Bid Itens

Sanitary Facility

F/ A Furnish O fice Space

CAT 0201 CURRENT AMI  $ 859,298.21 % 23,874.71 % 149, 458. 19

1. 000 1. 000
EACH 0. 000 0. 00
1, 665. 74000 1. 000 1, 665. 74
14, 000. 000 3, 026. 800
F A 1, 445. 400 1, 445. 40
1. 00000 4,472. 200 4,472. 20
CAT 0400 CURRENT AMI  $ 15,665.74 $ 1,445.40 % 6, 137. 94

PRQJIECT TOTAL CURRENT AMI $ 6,296,454.94$ 2,926,683.95$% 3,942, 650. 31



